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Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 123 Date: 16-May-2011 Monday

Approved Date:

Shift Hours: 07:00 am 03:45 pm Break: 00:30 Over Time:

Const Calendar Day: 615

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

None Mostly cloudy and rainy in the afternoon

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF and Macalloy Crews activities:

The crews completed the full pre-tensioning of almost fifteen Macalloy anchor rods of South side hinge-K
of the E-Line based on sequence specified in the submittal ABF-SUB-002266R00 to maximum of 18900-
19000 psi gage pressure on Saturday May, 14, 2011. The initial elongation for 5000 psi gage pressure is
about 5 mm and for the full pre-tensioning of the anchors for 18900-19000 psi gage pressure is about 16
mm with a total elongation of 21 mm. As discussed before this elongation is reasonable and the anchor
stress up to 70% of the ultimate strength is achieved. It is expected the crews finish full pre-tensioning of
the South side hinge-K of the E-line tomorrow before noon and start the initial pre-tensioning of the North
side hinge-K of the E-line. The rust of Macalloy anchors of the North side hinge-K is cleaned in advance in
order when the crews finish the South side there will be less delay due to cleaning of the anchors and the
pre-tensioning can be expedited.

ABF Crews:
- David Lucero (Foreman) (Only 3 hours in the morning)
- Jeffery Stewart (Only 3 hours in the morning)
- Mike Randel
- Charles Middleton
-Michael Portillo
Macalloy Crew:
-Jonathan Jackson

ABF & Macalloy Equipments:
-MacAlloy pre-tensioning equipment (only one jack)

- High pressure air provided by ABF
-Generator, ABF#000009
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